
o

o

I
,')

f I)();~J J.:.c&;'r2.i;;.

M6OO50_004256
MCAS ELTORO
SSIC NO. 509O.3.A

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION IX

75 Hawthorne Street
San Francisco. CA· 94105

March 24, 1997

Mr. Joseph Joyce
BRAC Environmental Coordinator
U. S. Marine Corps Air Station- EI Toro
P. O. Box 95001
Santa Ana, California 92709-5001

Re: Revision To The Federal Facilities Agreement (FFA) Schedule, Marine Corps Air Station-El
Toro, California

Dear Mr. .royce:

The United States Environmentai Protection Agency (EPA) has received your letters dated
March, 12 and March 17, 1997, requesting new due dates for deliverables for Operable Units
(OUs) I ,2A,2B,2C and 3 under the above referenced FFA, and to remove the Long-Term
Monitoring Plan (LTMP) from the FFA schedule. A revised schedule for FFA deliverables was
attached to your letter dated March 12, 1997, and a separate schedule for the LTMP (which will
be followed by the Navy) was attached to your March, 17 letter.

EPA agrees the extensions are necessary to support community interests and technical reasons
considered appropriate under the terms and conditions of Section 9.1 of the FFA. EPA therefore
agrees to your requested schedule revisions and the removal of the LTMP from the FFA.

We look fOlward to working with you in implementing the new schedule. Please feel free to call
me at (415) 744-2210, if you have any questions.

Sincerely,

~~
Glenn R. Kistner
Remedial Project Manager
Federal Facilities Cleanup Branch

cc: Tayseer Mahmoud, nTSC
Larry Vitale, RWQCB
Andy Piszkin, SWDIV
Tom Huetteman, EPA


